University Hills/Windsor Park Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
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Rectt # |[5/13/2011
NEW 2 Windsor | Request curb cuts at the Gaston Place/Westminster Public Works Y
PRIORITY Park intersections.
NEW 10 Cameron Road, Access and pedestrian management stoudy to Austin
PRIORITY- Windsor  identify priorities for reducing driveways and increasing bicycle Transportatio
Not in Park friendliness. n Department
adopted
plan
1 42 Encourage residential mixed use developments on Cameron Complete Planning and  Contact S0 N ' Completed with Opt In/Opt Out Process.
Road by opting-in to the Vertical Mixed Use overlay. Development Team
Review
2 42 Support the designation of Cameron road as a Core Transit Complete Planning and | Contact S0 N |Upon City Council adoption of the C20-2007-002
Corridor so that pedestrian-friendly design elements are Development Team
required when redevelopmetn of this shoppimg center occurs. Review
3 42 Maintain the existing residential zoning on properties along Complete Planning and | Contact S0 N
Rosemont, Sheridan, and Broadview Streets. Development Team
Review
4 43 Adopt the Neighborhood Urban Center infill option on the Complete Planning and | Contact S0 N
Capital Plaza site (5300 North IH-35). Development Team
Review
5 43 Maintain the Vertical Mixed Use Overlay on the Capital Plaza site  Complete Planning and | Contact S0 N | Completed at time of neighborhood opt-in/opt-out
(5300 North IH-35). Development Team process
Review
6 43 Adopt the Mixed Use Combining District on the parcels between |Complete Planning and | Contact S0 N
IH-35 & Cameron Road to permit residential development. Development Team
Review
7 43 The design of structures should not block the view of the UT Complete Contact Team | Planning and S0 N
Towers when looking south on Cameron Road. Development
Review
8 45 Rezone properties along 51st Street to commercial mixed use to | Complete Planning and | Contact S0 N
allow for office, retail, and restaurant opportunites, and restrict Development Team
automobile-oriented uses. Review
9 45 Maintain the Vertical Mixed Use overlay on 51st Street to allow | Complete Planning and  Contact SO N | Completed at time of neighborhood opt-in/opt-out
for additional residential development with an affordability Development Team process
component. Review
10 45 Support the designation of 51st Street as a Core Transit Corridor | Complete Planning and  Contact SO N |Completed with the City Council adoption of the
as defined in the Design Standards & Mixed Use Subchapter so Development Team C20-2007-002
pedestrian-friendly design elemetns will be required as Review
redevelopment of this street occurs.
11 45 Maintain multi-family zoning of properties currently in multi- Complete Planning and | Contact S0 N
family use along 52nd Street. Development Team

Review
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12 45 As a transition from the proposed commercial uses on 51st Complete Planning and | Contact S0 N
street to residential uses on 52nd street, allow for office uses in Development Team
the current residences on Lancaster Court by rezoning these lots Review
to an office zone district intended for small-scale office uses,
often in former residential structures.
13 45 Transition from commercial to office uses on 51st Street as it Complete Planning and | Contact S0 N
approaches the entrance to the Windsor Park neighborhood at Development Team
Berkman Drive. Review
14 46 Maintain single-family residential zoning of parcels adjacentto | Complete Planning and | Contact S0 N
Berkman Drive from 51st Street to Northridge Drive. Development Team
Review
15 46 Rezone the single-family parcels on the east side of Berkman Complete Planning and | Contact S0 N
Drive, from Wheless to Patton Lane, from single family to a Development Team
higher density single family zoning district. Review
16 48 Apply the Neighborhood Urban Center infill option to the Complete Planning and | Contact S0 N
Windsor Village Shopping Center. Development Team
Review
17 48 Opt-in to the Vertical Mixed Use overlay for the Windsor Village | Complete Planning and | Contact
Shopping Center properties. Development Team
Review
18 48 Restrict automobile-oriented uses (susch as car washes, car Complete Planning and | Contact SO N
repair shops, etc.) at the Windsor Village shopping center (5811 Development Team
Berkman Drive) and nearby Gaston Place properties with a Review
conditional overlay.
19 48 Commercial development at Windsor Village and nearby Planning and | Contact N
commercilal sites on Gaston Place should not encroach into the Development Team
existing adjacent neighborhoods. Commerical development in Review
this portion of the planning area should be limited to the existing
commercially zoned sites.
20 51 Maintain existing base zoning (mostly GR) for commercial Complete Planning and | Contact S0 N
properties along Manor Road to continue to allow for a wide Development Team
range of uses. Review
21 51 Restrict some automobile-oriented uses, such as car repair shops  Complete Planning and | Contact S0 N
and car washes, on sites not currently occupied with those uses Development Team
along Manor Road. Review
22 51 Support the designation of Manor Road as an Urban Roadway in | Complete Planning and | Contact S0 N
the Design Standards & Mixed Use Subchapter to encourage the Development Team
redevelopment of commercial properties with more pedestrian- Review
friendly streetscape designs.
23 51 Maintain single family zoning on residential parcels along Manor | Complete Planning and | Contact S0 N
Road. Development Team

Review
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24 51 Apply the Neighborhood Urban Center infill option to the Complete Planning and | Contact S0 N
Springdale Shopping Center site (7113 Ed Bluestein Blvd). Development Team
Review
25 52 Encourage mixed use redevelopment of the Loyola Business Park  Complete Planning and | Contact S0 N
parcel (8713 Loyola Lane) by rezoning the site to allow for mixed Development Team
use. Review
26 52 Discourage non-pedestrian oriented uses on the Loyola Business | Complete Planning and  Contact S0 N
Park parcel and nearby parcels with a conditional overlay. Development Team
Review
27 52 If expansion of the University Hills Branch Library is proposed in Planning and | Contact S0 N
the future, the City of Austin should consider the vacant site Development Team
adjacent to the library for expansion of the library. Review
28 52 Zone the Turner Tracts sites for office mixed use adjacent to Complete Planning and | Contact S0 N
Manor Road, higher-density single family residential for the Development Team
central portion of the site, and the portion of the site over the Review
former landfill as commercial.
29 52 To protect the single-family neighborhood adjacent to the Planning and S0 N
Turner Tracts from any additional traffic that could be generated Development
by development of the sties and/or cut-through traffic from 183, Review
Ashland Street should not be extended into any development
proposed on the Turner Tracts. Any proposed development of
the Turner Tracts should take acess from Loyola Lane or from
expansion and resurfacing of Turner Lane.
30 52 Zone the Sutherlin tract site for a residential zoning district that | Complete Planning and N
allows more flexibility of site design requirements, such as Development
setbacks and clustering of structures, but maintains the density Review
allowed under the SF-3 zoning.
31 54 Adopt Small Lot Amnesty for Windsor Park Planning Area. Complete Planning and | Contact S0 N
Development Team
Review
32 54 Adopt Secondary Apartment infill option for Windsor Park Complete Planning and  Contact SO N
Planning Area. Development Team
Review
33 57 The UHWP Neighborhood Plan Contact Team should collaborate Contact Team EGRSO N |EGRSO does not prepare market studies and has no

with NPZD, the City’s Economic Growth and Redevelopment
Services Office (ERGSO), and other relevant agencies and non-
profits to obtain funding for a market study that would analyze
why certain business types/products are not currently offered in
the UHWP area.

funding (current or budgeted) to commission a
market study. But, EGRSO can help the UHWP
Neighborhood Plan Contact Team identify market
study consultant resources and define the scope of
their services.
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34 57 The UHWP Neighborhood Plan Contact team should collaborate | Ongoing Contact Team APD S0 N
with the Austin Police Department and business owners to
reduce crime and create a safe-feeling environment for patrons
near busineses, especially gas stations and convenience stores.

35 57 Planning area residents should patronize businesses located Ongoing Contact Team | Property S0 N
within the planning area to increase their chances for success. Owners

36 57 Create an inventory and directory of all existing area businesses ' Ongoing Contact Team S0 N
located in the area.

37 57 Define desirable uses for specific areas within UHWP: quality Ongoing Contact Team S0 N
retail, coffee shops, cafes, more restaurants, a movie theater
and businesses that cater to daily needs

38 57 Support the land use changes and zoning changes in this plan, Neighbor Contact Team | Neighborhoo S0 N
and any future land use changes rezonings that will facilitate the hood d Association
location of desirable service providers and retail at targeted Iltem
locations (e.g., shopping centers) and along designated corridors.
Incentivize mixed use buildings. (see Land Use section of this
chapter for information about mixed use).

39 58 Invite private lenders, the Austin Board of Realtors, the City of Ongoing Contact Team EGRSO S0 N
Austin Small Business Development Program, and relevant
Community Development Corporations to hold educational
workshops about development opportunities in the area

40 58 Explore funding sources for commercial redevelopment projects ' Ongoing Contact Team EGRSO S0 N
to attract private investment.

41 58 Support the designation of the Windsor Village, Springdale, and | Complete Contact Team | Planning and S0 N
Capital Plaza shopping centers as mixed use Neighborhood Development
Urban Centers that offer a range of services and also include Review
residential units. (See Infill Options discussion.)

42 58 Coordinate with property owners to encourage aesthetic Neighbor Contact Team | Property S0 N
improvements to area shopping centers (e.g., additional trash hood Owners
cans, pedestrian improvements, etc.) Item

43 58 Improve communication between area residents and shopping | Neighbor Contact Team | Property SO N
center property managers by inviting them to neighborhood hood Owners
association meetings and other neighborhood events. Iltem

44 58 Consider public shopping cart options for residents without auto Contact Team | Property S0 N
access (retrieve carts at bus stops, sell carts at stores, or loan Owners
carts).

45 58 Install bike racks at all shopping centers. Property Public Works S0 N

Owners
46 61 New residences, remodels, and additions to existing residential | Ongoing Planning and N

structures should be sited and designed to be compatible with
the size and scale of surrounding structures.

Development
Review
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47 61 New residences, remodels, and additions in Universitiy Hills Ongoing Planning and S0 N
should be consistent with deed restrictions. Development
Review
48 61 New residences, remodels, and additions should be consistent Ongoing Planning and S0 N
with the applicable provisions of the City of Austin's Residential Development
Design & Compatibility Standards. Review
49 61 Adopt Parking Placement design tool for Windsor Park & Complete Planning and  Contact S0 N
University Hills Planning Areas Development Team
Review
50 61 Adopt Garage Placement design tool for University Hills Complete Planning and | Contact S0 N
Development Team
Review
51 61 Adopt Front Porch Setback design tool for Windsor Park Planning | Complete Planning and | Contact S0 N
Areas Development Team
Review
52 62 Amend the Design Standards & Mixed Use Subchapter of the City | Complete Planning and S0 N |Completed with City Council adoption of an
of Austin’s Land Development Code to designate the following Development amendment to the DSMU Subchapter (concurrent
streets as Core Transit Corridors: 51st Street (from Cameron Review with the UHWP plan), Case No. C20-2007-002
Road to Manor Road), Gaston Place (from Berkman Drive to
Wellington), Cameron Road (from 51st Street to Manor Road)
53 63 Relocate the dumpster in the parking lot near Dora’s Tacos (1804 Property Contact S0 N
Briarcliff) to a less prominent location. Owners Team
54 63 Resurface and landscape the parking lot at the Gaston Place Property Consultant S0 N
commercial site (2006 Gaston Place). Owners
55 63 Consider painting a mural with Harris Elementary students in the AISD Property S0 N
Gaston Place/ Windsor Village area. Owners
56 63 Redesign the Gaston Place/Westminster intersection to Austin Y
eliminate the numerous right-turn lanes. Transportatio
n Department
57 63 Improve pedestrian safety of the Springdale Shopping Center Property Contact S0 N
parking lot by adding pedestrian crosswalks, paths, and signs to Owners Team
direct the flow of traffic.
58 63 Plant additional greenery and shade trees in the parking area. Property Contact S0 N
Owners Team
59 63 Use the recommendations in the University Hills Design Contact Team | Planning and N
Guidelines for any future redevelopment of the Springdale Development
Shopping Center. Review
60 63 Improve pedestrian safety at Capital Plaza Shopping Center by Property Planning and S0 N
adding pedestrian crosswalks, paths, and signs to direct the flow Owners Development

of traffic.

Review
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61 63 Reduce the number of access points to the Capital Plaza Austin Planning and S0 N
shopping center. Multiple driveway entrances to Capital Plaza Transportatio Development
contribute to the unfriendly pedestrian environment along n Department Review
Cameron Road and may also be a traffic hazard.
62 64 Install additional landscaping on the west (rear) side of the Property S0 N
Capital Plaza shopping center to screen parking and the rear of Owners
buildings from Cameron Road.
63 64 Plant additional greenery and shade trees in the parking area. Property S0 N
Owners
64 64 Coordinate with the Islamic Center at 5209 Manor Road to add Property Contact S0 N
landscaping along the wall surrounding the Center. owners Team
65 64 Add additional landscaping and/or unique architectural features Contact Team |Art in Public S0 N
(e.g., signs, landscape islands) to sites or structures at major Places
intersections that serve as gateways to the neighborhoods. (51st
& Berkman, 51st & Cameron, Manor & 183, Berkman & Hwy 290
and others).
66 69 The University Hills and Windsor Park Contact Teams should Contact Team NHCD N
coordinate with the Neighborhood Housing and Community
Development Department to support the adoption of
redevelopment tools that encourage provisions of affordable
housing in the planning area.
67 70 Neighborhood Housing Department staff should coordinate with Contact Team 'NHCD S0 N
the UHWP Neighborhood Plan Contact Team to discuss policies
that could offer development density in exchange for the
provision of affordable units.
68 71 The UHWP Contact Team should coordinate with the City’s Code Code Contact N
Enforcement staff to plan for more regular inspections of Compliance Team
apartment complexes. Department
69 71 |6 Univ. The UHWP Contact Team should arrange a roundtable meeting Contact Team | Code S0 N 2/2010 (Code Compliance): Code Enforcement will
Hills including renters, neighborhood homeowners, City of Austin Compliance participate in these type of meeetings. Part of
Code Enforcement officers, property managers, and the Austin Department operating budget.
Tenants Council to share information and discuss options for
addressing problems associated with some apartment
complexes including code enforcment, crime, and alleged tenant
abuse.
70 71 Affected neighbors should discuss using "Volunteer Policing" to Contact Team | Code N
enforce codes within apartment complexes. Compliance
Department
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71 73 Fines collected from housing or health code violations should be Contact Team | Code General N |Fines imposed at Muni. Court for Code Enforcement
sent back to the City’s code enforcement program to enhance Compliance operating cases return to general fund, without specific
services. Allocate additional general funding to improve code Department costs desigation for funding back to the Dept. Potential
enforcement. future funding increases could result in enhanced
services
72 73 Invite the Austin Tenants' Council to hold bilingual educational Austin Contact N
meetings in apartment complexes and local schools on tenants' Tenant's Team
rights and housing codes. Council
73 74 Before a permit is issued for the operation of an assisted living Ongoing Department  Contact S0 N
facililty, consider the number of other similar facilities in the of Agingand | Team
immediate area to help avoid a concentration of facilities in one Disability
neighborhood Services
74 74 The UHWP Plan Contact Team and other neighobrhood Ongoing Department  Contact S0 N
associations should collaborate with the DADS Regulatory of Agingand | Team
Services Division and facility managers to enforce proper Disability
management of facilities. They should report suspected Services
mistreatment of residents and code violations immediately.
75 74 UHWP residents should call City Code Enforcement to report Property Code N 2/2010 (Code Compliance): All complaints should be
possible code violations. Owners Compliance reported to the 311 call center. Code Compliance
Department Department staff cannot enter complaint data to
initiate cases.
76 74 A local person should answer DADS and Mental and Substance Department S0 N
Abuse Division hotltines to ensure rapid response to all of Aging and
resported incidents. Disability
Services
77 74 Recommend funding a City of Austin staff position to coordinate Contact Team | Health and S0 N ' Upon initiation from UH/WP Contact Teams, Code
and follow up on complaints associated with assisted living Human Enforcement, and direction/funding from City
facilities. Services Council
78 79 |7 Univ. Increase maintenance personnel hours for Dottie Jordan Park. PARD N 2/25/10 (PARD): To increase maintenance
Hills personnel at Dottie Jordan Park will depend on an
increase in annual PARD's operational budget for the
northeast district.
79 79 Increase the frequency of site maintenance for Dottie Jordan PARD N
Park
80 79 Monitor turn-around time for work order requests for basic and | Ongoing PARD SO N
emergency maintenance, and enforce performance measures for
response timelines
81 79 Permanently remove portable toilets from the park (related to PARD N

request for funding for permanent restroom construction and
access).
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82 79 Relocate beverage machines outside of the recreation center to PARD N
provide more room and eliminate noise during meetings;
construct a grate or other barrier around vending machines to
prevent theft and vandalism.
83 79 Increase funding available for materials, staff and scholarships PARD N
for summer camp and after-school programs offered at Dottie
Jordan Park.
84 80 Build a screen (such as shrubbery or a decorative wall) around PARD N
the dumpster located at the east end of the parking lot. This
would eliminate the existing eyesore and help discourage illegal
dumping
85 80 Plant shade trees at appropriate locations throughout the park. PARD P
86 80 Construct an alternate entrance for the pool's restroom facilities PARD P
to allow for access after the recreation center is closed
(evenings, weekends, holidays).
87 80 Extend the season during which the pool is accessible by the PARD N
public.
88 80 Construct a shade/rain pavilion that can accommodate PARD P
approximately 100 people in the west side of the park near the
playground. The recreation center does not have room to
shelter the children at the free summer youth programs.
89 81 |8 Univ. Expand the Dottie Jordan Recreation Center Building; the PARD Y
Hills center’s single room limits the space available for needed
Univ. Hills | programs offered at the park.
90 81 Enhance park amenities: Install more barbeque pits, concrete PARD P
picnic tables in shaded areas, water fountains, picnic tables or
chairs/benches inside the pool fence.
91 81 Construct a push-button water sprinkler area outside the pool Complete PARD P |12/2010 (PARD): Item was completed October
fencing that can operate beyond the pool’s operational season. 2010.
92 81 Improve basketball facilities at Dottie Jordan Park; install good PARD P
quality lights for night-time play, a cover over the court to offer
sun protection, and build a nearby water fountain.
93 81 Install a sand volleyball pit to the west of the of the recreation PARD P
center.
94 81 Widen and improve the trail around the park. Complete PARD P | With funding from the Neighborhood Improvements

Project Grant through the City of Austin's Health
Environment, Healthy Neighbors Initiative (HHSD),
the trail will be resurfaced, widened, and possibly
connected to form a loop around the park.
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95 82 |5 Windsor | Support the Windsor Park Neighborhood Association’s efforts to PARD Y 8/2008 (NPCT): Windsor Park citizens have
Park secure funding for the construction of a crushed granite trail been working on Bartholomew Park
through Bartholomew Park. improvements for years, and this is a
- PARD should sponsor this trail project by applying for a Texas priority to enhance use of the Park and also
Parks and Wildlife Recreational Trails Grant in May 2007. aid in connection to Mueller.
- In conjunction with PARD’s grant, the Windsor Park
Neighborhood Association should apply for an Austin Parks
Foundation grant to further finance the trail project.
96 83 |4 Windsor | Connect the Rathgeber Village/ Mueller Hike and Bike trail to the Public Works ' PARD Y
Park east end of Bartholomew Park and the park’s planned trail.
97 83 Extend the season during which the pool at Bartholomew Park is PARD N 8/2008 (NPCT): This item could aid in the
accessible by the public. Healthy Neighborhoods Initiative planner
for Mueller
98 83 Create an entrance to Bartholomew Park from the sidewalk on PARD N
Berkman Drive.
99 83 Construct a sidewalk on the south side of Greenbrook Drive with | Complete Public Works  PARD Y 5/26/2010 (PARD): Sidewalk has been constructed
ADA accessible curb cuts to allow full access to Bartholomew from Berkman to Westminster.
Park.
100 83 Convert the wading pool to a water feature with a timed Complete PARD P |12/2010 (PARD): Item was completed October 8/2008 (NPCT): Converted pool is a needed
sprinkler at Bartholomew Park. 2010. park feature.
101 83 |9 Windsor | Install additional playscape equipment at Bartholomew Park. PARD P 8/2008 (NPCT): WPNPCT wants shaded
Park playscape equipment.
102 87 |8 Windsor |Acquire parkland to serve the residents living in the area Planned |Within5 PARD Y 5/2009 (PARD): PARDs Long Range Plan has 8/2008 (NPCT) WPNPCT urges the city to
Park between IH-35, Hwy 290 and Cameron Road. Project years identified this area as a priority in acquiring land for ' acquire parkland in any underserved areas
a park. However, PARD has not been successful in in Windsor Park.
finding availability of land to purchase in this area.
The plan is to enhance existing parks nearby.
103 87 Seek opportunities to partner with community organizations, PARD Contact S0 N
foundations, or private donors for the construction and Team
maintenance of a community center for seniors and youth in the
planning area and nearby. This community center could be
located in any new parkland acquired by the City of Austin in the
UHWP planning area.
104 88 The City of Austin holds drainage easements along Tannehill Watershed N
Creek. If a greenbelt is proposed revise the language of the Protection
drainage easements so that the easements would allow for Department

public access along Tannehill Creek's south bank from Berkman
Drive to Cameron Road.
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105 88 Private property owners own land along Tannehill Creek’s south PARD Contact N
bank. PARD should coordinate with the UHWP Neighborhood Team
Plan Contact Team and these property owners (particularly
Promiseland Church) to pursue recreational easements on these
properties.
106 88 At the time of site plans, major renovations, or proposed Ongoing Planning and S0 N
rezoning, establish a 100-foot vegetated setback (through a Development
conditional overlay) from the Tannehill Creek centerline to Review
preserve space for the potential future greenbelt. This
recommendation applies to all properties adjacent to Tannehill
Creek that are north of 51st Street between Berkman Drive and
Lancaster Court.
107 88 The Rathgeber Village Hike and Bike trail should have a ten foot Planning and N
minimum setback from the top of the southwest bank of Development
Tannehill Creek. Review
108 88 Design all greenbelt trails in and around the planning area so PARD Watershed N
that they are safe for users. There should be good visibility, Protection
especially near vegetation, and if the trail is open at night, Department
adequate lighting should be installed.
109 92 The UHWP Neighborhood Plan Contact Team should coordinate |ongoing Contact Team |Watershed S0 N
with other interested community members to address illegal Protection
dumping and improving water quality in Little Walnut Creek Department
through clean-up events and collaboration with Adopt-a-Creek
program, local schools, Youth River Watch, and the Austin Clean
Water program.
110 92 |3 Univ. The UHWP Neighborhood Plan Contact Team should establish ongoing Contact Team |Watershed S0 N | WPD staff can meet with interested neighborhood
Hills and maintain working relationships with City of Austin Protection residents to walk the creek and discuss additional
Watershed Protection & Development Review staff to notify Department erosion control measures, prioritization of these
them of erosion problem areas along the creek and work with measures in the context of other erosion control
staff to develop solutions to address increased erosion resulting projects throughout the city, timelines for their
from impacts of greater impervious cover in the planning area completion, etc. The Contact Team could coordinate
and surrounding areas. WPDR staff can meet with interested this meeting.
neighborhood residents to walk the creek and discuss additional
erosion control measures, prioritization of these measures in the
context of other erosion control projects throughout the city,
timelines for their completion, etc.
111 92 9 Univ. Install informational sign(s) on Loyola Lane near Little Walnut Contact Team PARD N
Hills Creek: The Neighborhood Plan Contact Team could organize a
committee to research the creek's history and significance to the
neighborhood and then write a proposal for PARD to request
signage. PARD has a sign shop that may be able to execute this
work.
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112 97 Neighborhood association representatives, residents, and area | Ongoing Contact Team | Capital S0 N | Capital Metro Security uses off-duty Austin Police
business owners should meet with Capital Metro staff to identify Metro Department (APD) officers to monitor the system.
and prioritize bus stop locations where more security measures Assignments and priority is given to those areas of
are needed. the community where issues are more prevalent.
Working with neighborhood associations, the
Security Team is able to coordinate increased
monitoring or targeted monitoring. The team is also
able to work with regular APD staff to solicit
assistance.
113 97 Capital Metro Planning and Facilities teams should move the bus | Complete Capital Metro S0 N | Staff had contacted the property owner and
stop on the southwest corner of Loyola and Manor Road five feet discussed the possibility of moving the shelter 5 feet
further away from the street curb and install a bollard to protect further away from the curb. Staff evaluated
pedestrians. alternate sites in the area. However, due to the lack
of adequate and safe street sight lines, the current
location (with the movement of the bus stop further
away from the street) is the best alternative. Thus
work was completed in January 2007.
114 97 Members of the UHWP Neighborhood Plan Contact Team and/or Ongoing Contact Team | Capital S0 N | Capital Metro Facilities Design & Construction and
neighborhood association members should meet with Capital Metro Facilities Maintenance teams provide continuous
Metro Facilities Design & Construction (FDC) and Facilities assessments and maintenance of bus stops in the
Management (FM) staff to identify and prioritize specific bus system.
stop locations that currently require maintenance. (FDC and FM
staff members are responsible for the assessment and
maintenance of all system bus stops.)
115 98 Construct a covered bus stop at the Cameron Road/ Hwy 290 Capital Metro N | As part of the City of Austin’s Cameron Road
intersection. Corridor Improvement Project, Capital Metro is
already working closely with city staff to improve
several bus stops on Cameron Road (between US
290 and 51st Street). This will include a series of bus
stop pull-off areas including some locations with
new shelters and benches. For the bus stop located
on the southbound travel lane of Cameron Road (in
front of the Hamburger Restaurant), it will be
improved with a pull-off lane and bench. Ridership
at this particular location exhibits approximately 10
daily boardings. The northbound bus stop (across
the street) serves approximately 8 daily riders.
Based on these boardings only a bench at this time
can be considered for the southbound stop as
planned.
116 98 Cover the Dottie Jordan Recreation Center stop on the south Complete Capital Metro S0 N |A 7'x14’ shelter with bench was installed.

side of Loyola Lane.
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117 98 Address the congestion caused by the bus stop located on the Underwa Capital Metro | Austin N | As part of the City of Austin’s Cameron Road
southbound travel lane of Cameron Road just north of the y Transportatio Corridor Improvement Project, Capital Metro is
intersection with Broadmoor. n already working closely with city staff to improve
Department several bus stops on Cameron Road (between US
290 and 51st Street). This will include a series of bus
stop pull-off areas including some locations with
new shelters and benches. For the bus stop located
on the southbound travel lane of Cameron Road (at
Broadmoor), Capital Metro staff has already asked
City staff to develop alternatives that would allow
continued service in the immediate vicinity but allow
for its movement further south. Unfortunately, due
to several "open" driveways, city staff is currently re-
evaluating what can be done within engineering
limits.
118 99 On Saturdays, allow a connection between the last southbound | Complete Capital Metro S0 N | This change has been finalized and was
bus on Route 383 and the connecting southbound bus on Route implemented with the most recent service change
300 (Berkman Drive). (January 2007).
119 99 Construct a nearby transit center with parking that will allow Capital Metro N | Future rail line and streetcar will not connect to
UHWP residents access to bus and rail lines. Delco Center. However, Capital Metro is planning a
transit center at the intersection of Loyola & Johnny
Morris that will serve as a transfer center for Route
20 Manor/LBJ, Route 37 Windsor Park/Colony Park,
Route 18 MLK and potentially other services.
120 99 Capital Metro should establish East-West or "cross-town" mass Capital Metro N | Capital Metro plans to add service along segments of
transit service on 51st Street from Lamar Blvd. to Hwy 183. 51st Street in the future as Mueller develops further
and the North Loop Neighborhood evolves.
121 99 Establish an Airport Flyer pick-up site to provide UHWP and Capital Metro N |Route 100 Airport Flyer is designed to serve areas
Mueller residents with direct access to Bergstrom International that exhibit the highest airport activity (e.g.
Airport. Downtown and the University of Texas campus).
The Mueller site will connect to Bergstrom
International Airport via Route 350 Airport Blvd. in
the near future.
122 99 2 Univ. The UH and WP Contact Teams should coordinate with Mueller Contact Team N 5/7/2011: Contact team wants to develop
Hills developers, the Mueller Neighborhood Coalition, and the Robert satellite parking at the future Urban Rail

Mueller Municipal Airport Plan Implementation Advisory
Commission to provide adequate public parking within the
Mueller development to serve UHWP residents who choose to
make use of future public transit options.

station at Mueller Development to serve
Windsor Park and University Hills residents
who choose to use the urban rail.
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123-T1 | 102 Conduct traffic calming studies on Briarcliff between Cameron Austin N |Each of these streets would need to be looked at as
Road and Berkman Drive Transportatio part of a comprehensive neighborhood traffic
n Department calming program. The cost to implement would be
approximately $200,000 to $300,000.
123-T2 | 102 Conduct traffic calming studies on Corona between Cameron Austin N |Each of these streets would need to be looked at as
Road and Berkman Drive. Transportatio part of a comprehensive neighborhood traffic
n Department calming program. The cost to implement would be
approximately $200,000 to $300,000.
123-T3 | 102 Conduct traffic calming studies on Broadmoor between Cameron Austin N |Each of these streets would need to be looked at as
Road and Berkman Drive. Transportatio part of a comprehensive neighborhood traffic
n Department calming program. The cost to implement would be
approximately $200,000 to $300,000.
123-T4 | 102 Conduct traffic calming studies on Willamette between Complete Austin N | Each of these streets would need to be looked atas  8/2008 (NPCT): Would like another study
Northeast and Loyola. Transportatio part of a comprehensive neighborhood traffic done to see if traffic calming is working.
n Department calming program. The cost to implement would be
approximately $200,000 to $300,000.
124 102 Discourage any additional vehicle travel lanes on 51st Street. Austin Mueller N
Transportatio  Neighborhoo
n Department d Coalition
125 102 1 Windsor Study and implement methods to improve safety at the Austin Public Works P 8/2008 (NPCT): This intersection will see
Park intersection of 51st Street and Waterbrook. Transportatio increased use as Mueller develops.
n Department
126 102 Study and implement methods to improve safety where Manor Austin Public Works P
Road curves at its intersection with Wheless. Transportatio
n Department
127 102 3 Windsor | Residents and Public Works staff should coordinate to improve Contact Team | Public Works P
Park pedestrian safety near area schools so that children and parents
are able to walk to school and to nearby businesses.
128-S1 | 103 Construct sidewalks on Sheridan from Clayton Lane to Hwy 290. Public Works $288,000 Y 5/2009 (Public Works): 2,400 linear feet @ 8/2008 (NPCT): Route to Harris elementary
(5/2009) $24/square foot or $120 lineal foot for the average  school

5'sidewalk. Sidewalk matrix score: High. All
estimates are at today's construction costs and
subject to change in the future.

12/2009 (Public Works): Included in the sidewalk
master plan; will be added to the 5-year plan and

constructed as funding becomes available.

2/2011 (Public Works): No funding available.
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128-S2 | 103 Construct sidewalks on Clayton Lane from Sheridan to Cameron Public Works $216,000 Y 5/2009 (Public Works): 1,800 linear feet @ 8/2008 (NPCT): Route to Harris elementary
Road. (5/2009) $24/square foot or $120 lineal foot for the average  school
5'sidewalk. Sidewalk matrix score: High. All
estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S3 103 Construct sidewalks on Cameron Road from 290 to Briarcliff. Public Works $204,000 Y 5/2009 (Public Works): 1,700 linear feet @ 8/2008 (NPCT): Route to Harris elementary
(5/2009) $24/square foot or $120 lineal foot for the average  school
5'sidewalk. Sidewalk matrix score: High. All
estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S4 103 Construct sidewalks on Briarcliff from Cameron Road to Berkman Public Works $300,000 Y 5/2009 (Public Works): 2,500 linear feet @ 8/2008 (NPCT): Route to Harris elementary
Drive. (5/2009) $24/square foot or $120 lineal foot for the average  school
5'sidewalk. Sidewalk matrix score: High. All
estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S10 104 Construct sidewalks on Dubuque from Susquehanna to Val. Public Works $300,000 Y
128-S11 104 Construct sidewalks on Manor Road from Walnut Hills to Carol Public Works $550,000 Y
Ann.
128-S12 104 Construct sidewalks on Northeast from Auburnhill to Manor Public Works $168,000 Y 5/2009 (Public Works): 1,400 linear feet @ 8/2008 (NPCT): Route to Pierce Middle
Road. (5/2009) $24/square foot or $120 lineal foot for the average | School
5'sidewalk. Sidewalk matrix score: Medium/High.
All estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S13 104 Construct sidewalks on Rogge from Westminster to Manor Road. Public Works $360,000 Y 5/2009 (Public Works): 3,000 linear feet @ 8/2008 (NPCT): Route to Pierce Middle
(5/2009) $24/square foot or $120 lineal foot for the average | School
5' sidewalk. Sidewalk matrix score: Medium/High.
All estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S14 104 Construct sidewalks on 51st Street from Mueller to Manor Road. Public Works $1,490,00 Y 8/2008 (NPCT): Connection to Mueller
0
128-S15 104 Construct sidewalks on Greenbrook Parkway from Berkman Public Works $300,000 Y

Drive to Shadybrook (along Bartholomew Park)
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128-S16 = 104 Construct sidewalks on Berkman Drive from Broadmoor to 51st Public Works $250,000 Y 8/2008 (NPCT): Connection to Mueller
Street.
128-S17 = 104 Construct sidewalks on Lancaster Court from 51st street to 52nd Public Works $125,000 Y 8/2008 (NPCT): Connection to Mueller
Street.
128-518 104 Construct sidewalks on 52nd street from Cameron Road to Public Works $375,000 Y 8/2008 (NPCT): Connection to Mueller
Promise Land property.
128-S5 104 Construct sidewalks on Wheless from Hwy 290 to Berkman Public Works $425,000 Y
Drive.
128-S6 104 Construct sidewalks on Patton Lane from Berkman Drive to Mira Public Works $620,000 Y
Loma.
128-S7 104 Construct sidewalks on Hickman from Patton Lane to Wheless. Public Works $186,000 Y 5/2009 (Public Works): 1,550 linear feet @ 8/2008 (NPCT): Route to Harris elementary
(5/2009) $24/square foot or $120 lineal foot for the average  school
5' sidewalk. Sidewalk matrix score: Medium/High.
All estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S8 104 Construct sidewalks on Gaston Place from Berkman Drive to Public Works $168,000 Y 5/2009 (Public Works): 1,400 linear feet @ 8/2008 (NPCT): Route to Harris elementary
Wheless. (5/2009) $24/square foot or $120 lineal foot for the average  school
5' sidewalk. Sidewalk matrix score: Medium/High.
All estimates are at today's construction costs and
subject to change in the future.
2/2011 (Public Works): No funding available.
128-S9 104 Construct sidewalks on Susquehanna from Vassar to Manor Public Works $525,000 Y
Road.
129-B1 106 Construct or stripe bicycle lanes on Briarcliff from Cameron Road Public Works $5,000 Y | Will require removal of parking and loss of a travel
to Wellington lane.
129-B2 | 106 Construct or stripe bicycle lanes on 51st street from Cameron Public Works Y |Priority 1 route in COA Bike Plan; a consultant is
Road to Manor Road currently determining cost.
129-B3 | 106 Construct or stripe bicycle lanes on Manor Road from 51st street Public Works Y |Priority 2 route in COA Bike Plan; a consultant is
to Carol Ann currently determining costs. Would require purchase
of right of way.
130 107 TxDOT should distribute information on connections to SH130. TxDOT Contact S0 N
Team
131 107 TxDOT should distribute information and incorporate TxDOT Contact SO N
stakeholder feedback on planned projects affecting exits along Team
Hwy 290 near the 290/183 interchange.
132 107 TxDOT should retrofit the 51st Street overpass of IH-35 so that it TxDOT Capital N
can support Capital Metro streetcar services Metro
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133 109 The UHWP Neighborhood Plan Contact Team, in coordination Austin Public  Contact Y |NPZD planners met with Austin Public Library
with property owners and Windsor Park Branch Library staff, Library Team Facilities planners, property owners and library staff
should acquire public easements and allocate funding to to try to implement this project. At this time,
construct a pathway from Belmoor Drive to Westminster Road private property owners are not willing to allow for
across the Windsor Park Branch Library’s property. Follow the public access. Funding may be available for this
route established by the existing "path of desire" as closely as project.
possible to increase the path’s usefulness to area residents.

134 109 City library staff and library facilities staff will coordinate with Austin Public  Contact S0 N |NPZD planners met with Austin Public Library
nearby property owners and residents to determine what kind of Library Team Facilities planners, property owners and library staff
path, landscaping or additional resources will be appropriate to to try to implement this project. At this time,
complete this project to formalize the "path of desire" private property owners are not willing to allow for
connecting Belmoor Drive and the Windsor Park Library public access. Funding may be available for this

project.

135 111 The UHWP Neighborhood Plan Contact team should encourage  Ongoing Contact Team |Mueller S0 N
the Mueller Neighborhood Coalition to invite more UHWP Neighborhoo
residents and business owners to regularly attend meetings. d Coalition

136a 112 |7 Windsor ' The UHWP Neighborhood Plan Contact Team should collaborate Contact Team | Property N

Park with Promiseland Church owners to establish pedestrian access Owners
to Mueller Drive from Broadmoor where Tannehill Creek meets
Broadmoor.

136b 112 Alternatively, the City of Austin should allow pedestrian access Public Works ' PARD Neighborho N
from Lancaster Court across Tannehill Creek to Broadmoor (to od
the Windsor Park neighborhood) by purchasing property or Connectivity
acquiring a public access easement. (see parkland acquisition Division
map located in the appendix)

137 112 The City of Austin Public Works Department and Catellus should Austin Mueller N 8/2008 (NPCT): WPNPCT wishes to see
construct painted, signalized crosswalks at each intersection of Transportatio  Neighborhoo connectivity to Mueller enhanced beyond
the Mueller redevelopment with 51st Street. n Department d Coalition typical street connections.

138 112 Support future study to link Mueller trails and potential Tannehill Public Works  PARD N 8/2008 (NPCT): Make Mueller parkland
Creek greenbelt trails to portions of Tannehill Creek near Pecan easily accessible to Windsor Park, including
Springs to Morris Williams Municipal Golf Course. (See the via culvery underpass below 51st Street at
parkland acquisition map located in the Appendix.) Tannehill Creek.

139 113 UWHP residents should encourage and support the allocation of Contact Team S0 N
funding to the City of Austin’s Public Works Department and
Capital Metropolitan Transportation Authority to address any
unforeseen traffic related problems.

140 113 The City of Austin Public Works Department, The University of Contact Team | Austin SO N
Texas and/or Catellus, with support from the University Hills / Transportatio
Windsor Park Neighborhood Plan Contact Team, should n
collaborate to prioritize traffic calming studies needed to address Department

any increased cut-through traffic or speeding within the Windsor
Park neighborhood.
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141 113 UHWP stakeholders support the MNC’s efforts to secure public Contact Team |Mueller S0 N
access to any recreational facilities or public clinics located on Neighborhoo
the Mueller site. d Coalition

142 113 UHWP residents should encourage partnerships between the PARD Mueller N 8/2008 (NPCT): This item could aid in the
City of Austin’s Parks and Recreation Department and the Neighborhoo Healthy Neighborhoods Initiative planner
University of Texas, the Dell Children’s Hospital or other Mueller d Coalition for Mueller
tenants to provide full staffing for the public pool at
Bartholomew Park through the end of Austin’s warm fall season.
(See the Parks chapter.)

143 113 UHWP stakeholders support the MNC’s efforts to promote Contact Team |Mueller S0 N
commercial spaces provided within Mueller that are financially Neighborhoo
accessible to locally-owned business people. d Coalition

144 113 UHWP stakeholders encourage Catellus’ leasing representatives Contact Team |Mueller S0 N
to create a business plan that is designed to attract local small Neighborhoo
business owners to locate within Mueller. d Coalition

145 117 Organize more neighborhood events, such as: an annual Neighbor Contact Team | PARD S0 N
neighborhood clean-up, a neighborhood sports, arts, or other hood
event for children that encourages family participation, an Iltem
annual Halloween Festival, possibly at Dottie Jordan Park.

146 117 Support the expansion of Windsor Park Neighborhood Contact Team S0 N
Association’s House Tour event and begin a home tours event
for University Hills.

147 118 Organize neighborhood students, art teachers, and artists to plan Contact Team AISD SO N
and paint a public mural in the planning area.

148 118 Collaborate with interested area schools to hold a forum in Contact Team AISD S0 N
which parents, students, community members, and school
faculty can discuss ways to improve relationships between
students of different cultures and ethnicities.

149 118 Allocate additional funding to expand recreational program PARD N
offerings at Dottie Jordan Park. (See Parks, Open Space,
Environment Chapter)

150 118 Support area schools and their partner organizations, such as Contact Team AISD SO N
Austin Partners in Education to offer more recreational programs
for young people after school hours and during the summer.

151 119 Support the Heart House through volunteerism. (See the sidebar Contact Team N
on page 52.)

152 119 Initiate a job training program through a community recreation Health and Contact S0 N
center or through area schools. Human Team

Services
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153 119 Support partnerships between the City’s Parks and Recreation Complete Contact Team |PARD N 8/2008 (NPCT): This item could aid in the
Department and private community entities to fund projects. Healthy Neighborhoods Initiative planner
12/2010 (PARD): Hired Volunteer Coordinator in for Mueller
154 119 |4 Univ. Support the allocation of additional funding for the Parks and Contact Team PARD N 8/2008 (NPCT): UHNPCT would like any
Hills Recreation Department that is earmarked for a new recreation additional funds allocated to improvements
center. Stakeholders have idetified the Boy Scout office on Hwy at Dottie Jordan (i.e. restrooms, canopy
290 as a potential future location for a community center if the over the basketball court, and enlarge the
Boy Scouts organization were to relocate. (See the Parks rec center.
chapter).
6/2011 (NPCT): According to the Contact
Team Chair, the Boy Scout building is being
listed for $440,000, and that would be their
first choice. They would prefer that this be
a dedicated senior center but would be
okay if this were a multi-use community
center. They also said they are sure the
neighborhood would be more than willing
to staff volunteers that can assist with the
operations of the center. The Contact
Team said that they thought expanding the
Dottie Jordan Recreation Center would be
challenging because either all or part of the
park is located in the Flood Plain. They
looked into expanding this center a few
years ago, but elected to build a pavilion
instead because of the challenges
associated with building in the flood plain.
155 119 Build a shelter for the free summer camp program children at PARD Y
Dottie Jordan Park. (See the Parks, Open Space, Environment
Chapter.)
156 120 Install lighting on all planning area school campuses and on AISD Austin N
streets surrounding campuses to allow for safe night meetings Energy
for parents and community members.
157 120 Provide additional physical space for classrooms and social AISD N
service programs within schools.
158 120 Collaborate with AISD officials to determine needed Ongoing AISD Contact S0 N
improvements for schools in the planning area. Team
159 120 Identify potential additional funding sources to support area AISD Contact S0 N
schools. Team
160 121 Increase participation by the community and parents in Parent | Ongoing AISD Contact S0 N
Teacher Associations at every campus. Team
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161 121 Provide childcare at all PTA meetings. Ongoing AISD Contact S0 N

Team

162 121 Have available translators for Spanish speakers at all PTA Ongoing AISD Contact S0 N
meetings Team

163 121 PTAs should identify school needs regarding issues such as Ongoing AISD Contact S0 N
safety, academic achievement, teaching methods for lower Team
income populations, administrative concerns, and needed
resources (funding, physical space, etc).

164 121 Encourage PTAs at each of the planning area’s schools to meet | Ongoing AISD Contact S0 N
regularly to share information, support one another and address Team
concerns common to this northeast area.

165 121 Provide each Parent Support Specialist with sufficient physical AISD Contact N
space to provide needed social services for families. Team

166 122 Support Austin Independent School District Parent Support Ongoing Contact Team |AISD S0 N
Specialists within the planning area.

167 122 Encourage community members to volunteer as mentors or Ongoing Contact Team S0 N
tutors with AISD.

168 122 Request that school principals invite all neighbors to participate | Ongoing AISD Contact S0 N
in school activities such as Back-to-School Night or Team
Neighborhood Walks.

169 122 Organize community events that parents, students and teachers ' Ongoing AISD Contact S0 N
can attend together at Dottie Jordan or other parks. Request Team
Parent Support Specialists help organize these as informal social
events to help build relationships and trust between parents,
students, teachers, and community members.

170 122 Neighborhood association members should establish working Ongoing Neighborhood 'AISD S0 N
relationships with school faculty and parents. Association

171 122 Involve school principals and Campus Advisory Committee Ongoing Neighborhood 'AISD S0 N
members in neighborhood association meetings and activities. Association
Consider holding some neighborhood association meetings at
school campuses to increase participation from parents and
faculty members.

172 122 Neighborhood residents and Andrews Elementary School Ongoing AISD Contact S0 N
administrators should collaborate to address the pick-up / drop- Team
off problems at Andrews Elementary School.

173 123 The UHWP Neighborhood Plan Contact Team and other ongoing Contact Team APD S0 N

neighborhood groups should coordinate with APD officers to
facilitate their involvement in community events/affairs through
regular participation with neighborhood associations.
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174 123 |5 Univ. APD should explore the feasibility of increasing the number of ongoing APD N | Each additional officer costs at minimum $92,807 8/2008 (NPCT): APD needs more presence
Hills; 6 APD personnel assigned to the planning area. per year. (this amount is for officer with minimal for public safety in areas of Windsor Park,
Windsor experience and includes cost of salary, equipment, | University Hills and Pecan Springs.
Park and vebhicle)
175 123 10 Univ. APD should coordinate with UHWP stakeholders as to how they |ongoing APD Contact S0 N |lllegal dumping, abandoned inoperable vehicles, and
Hills can help address major community problems including: Team housing and health code vilations should be
apartment complex crime, prostitution and drug dealing, public reported to 3-1-1.
intoxication and harrassment at bus stops, the enforcement of
open container laws.
176 123 APD should coordinate with UHWP stakeholders to address ongoing APD Contact S0 N
concerns about homelessness and people with substance abuse Team
problems in the neighborhood.
177 123 APD should coordinate with apartment managers and University APD Contact S0 N
Hills Library staff to address problems related to homeless camps Team
near the overpass at Manor Road and Loyola Lane, on City of
Austin property.
178 124 |1 Univ. The University Hills & Windsor Park Contact Teams should Neighbor Contact Team Travis County S0 N
Hills collaborate with Travis County to increase voter registration and hood
turnout. Iltem
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